
United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, October 27, 2009 

From: Anita L Boseman 

EPA Region 5 Records Ctr 

I 
346912 

To: Charies Gebien, US EPA R5 
Richard Murawski, US EPA R5 
Linda Nachowicz, US EPA R5 
Bill Messenger, US EPA R5 
JeffKelley, US EPA R5 
David Chung, US EPA HQ 
Harry Atkinson, IDEM 
Coast Guard, USCG 

Mark Dumo, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Jason El-Zein, US EPA R5 
Robert Paulson, US EPA R5 
John Maritote, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 N 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

October 19-23. 2009 
10/12/2009 
10/12/2009 

INN000510359 

Site#: B5SG 
D.O.#: 07 
Response Authority: CERCLA 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 
On October 19, 2009, constmction of the de-con station was completed. Removal and 
relocation of debris from within section J of the facility was completed. This will be the 
staging area for dmms and containers for later disposal. The ambient air inside the facility 
was monitored for the following parameters with the use of 4 AreaRaes: Lower Explosive 
Limit (LEL), Carbon Monoxide, Hydrogen Cynide, Hydrogen Sulfide, Volatile Organic 
Compounds (VOC), and Oxygen. Also, 3 DataRams from ERT's RAT, was used to provide 
real time air and dust particulate monitoring. 

On October 20, 2009, collecting of small containers 



On October 21, 2009, overhead door # 16 was reconstructed using lumber and plywood to 
allow access into section "I". 

On October 22 - 23, 2009, collecting of small containers 

Next Steps 
Continue collecting and staging small containers into area J. Security is on-site during non-
working hours. 

Key Issues 
None. 

Estimated Costs * 

Extramural Costs 

I Total To 
Budgeted | Date 

i 0 / 

Remaining | Remaining 

ERRS - Cleanup Contractor 

RST/START 
1 
Intramural Costs 

I $440,000,001 

$75,000.001 

$88,187,001 $351,813.00! 

$16,681.62 $75,000.00 

79.96% 

77.76% 

Total Site Costs $515,000,001 $104,869.00! $410,131,001 79.64% I 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

wvvw.epaosc.oru'staleplalint. 


